

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department- Kurnool District - PRED - Pradhan Mantri Gram Sadak Yojana – Phase IX – Package No.AP.10IXLB08 – Construction of High Level Bridge on Road from Gulyam to ballur via Siddapuram in km 4/4 – 4/6 - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 923

Dated: 07-10-2014.
Read the following:-

- 1) G.O.Ms.No.330, PR & RD (Progs.II) Dept., dt.17.09.2010.
- 2) From the ENC, PR, PMGSY, Hyderabad, Lr.No.W28/DEE.II/PMGSY Ph IX/AP10IXLB08/Kurnool/10-11, Dt.24.2.2014.

<<>>

ORDER:

In the G.O.1st read above, orders were issued according Original Administrative Sanction in respect of the work (1) C/o High Level Bridge on R/f Gulyam to ballur via Siddapuram in km 4/4 – 4/6 with an est., cost of Rs.88.20 lakhs (2) C/o High level Bridge on R/f Chintakunta to T.Sakibanda via Bevinahal in km 9/4 to 9/6 with an est., cost of Rs. 105.25 lakhs in Kurnool District” under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.89.60 lakhs in respect of the 1st work as against Original Administrative Sanction of Rs. 88.20 lakhs by utilizing the additional amount of Rs.1.40 lakhs from the savings of 2nd work i.e.Rs.7.21 lakhs under PMGSY Phase IX due to extra items executed as per site conditions which has to be borne by the State Government as per PMGSY guide lines. The details of (2) works are as follows.

Sl. No.	Name of the work	As per OAS/RAS			As per completion in lakhs			State share break Up in lakhs				Additional State share required in lakhs
		Total	MoRD Share	State Share	Total	MoRD Share	State Share	PEC	T.P	Civil work	Net Total State share required	
1	C/o High Level Bridge on R/f Gulyam to ballur via Siddapuram in km 4/4 – 4/6	88.20	53.90	34.30	89.60	53.90	35.70	-0.78	-0.45	36.93	35.70	1.40
2	C/o High Level Bridge on R/f Chintakunta to T.Sakibanda via Bevinahal in km 9/4 to 9/6	105.25	77.18	28.07	98.04	77.18	20.86	-1.13	-0.50	22.49	20.86	0

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.89,60,000/- (Rupees Eighty nine lakhs and Sixty thousand only) indicating the GoI share of Rs. 53,90,000/- (Rupees Fifty three lakhs and Ninety thousand only) and State share of Rs.35,70,000/- (Rupees Thirty five lakhs and seventy thousand only) by utilizing the additional amount of Rs. 1,40,000/- (Rupees One lakh and forty thousand only) from the savings of 2nd work as against the Original Administrative Sanction of Rs.88,20,000 /- (Rupees Eighty eight

(PTO)

::2::

lakhs and Twenty thousand only) in respect of the work "C/o High Level Bridge on R/f Gulyam to Ballur via Siddapuram in km 4/4 – 4/6 in Kurnool District" under PMGSY Phase IX due to extra items executed as per site conditions.

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This Order issues with the concurrence of Finance (EBS.IX PR&RD) Department vide their U.O.No.1543/30/EBS.IX/14, dt.22.08.2014.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Andhra Pradesh, Hyderabad
The Superintending Engineer, Panchayat Raj, Kurnool District,
Andhra Pradesh.
The District Treasury Officer, Kurnool District, Andhra Pradesh.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The PS to Min (PR&RWS),
The Finance (EBS.IX) Department.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER.